
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of February 10, 2005 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:03p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Peter Maglathlin Jim Plutte 
 Kevin Newman Jenny Streeter 
 John Bowes 
       
Guest List: 
 Andy Ashforth George Graikoski 
 John Ryan 
 
The meeting’s agenda was adopted unanimously. 
 
The minutes of the January 13 meeting were approved unanimously.  There was no 
quorum for the meeting scheduled for January 27. 
 
Construction Committee Report 
George Graikoski gave the construction update. 

• Sitework – The installation of the concrete curbs and sidewalks continues as 
weather permits.  The access road, in front of buildings B and F has been paved, 
binder coarse only. 

• Gym – The installation of the main gymnasium and auxiliary gymnasium floors 
has started.  The installation of the resinous flooring in the locker rooms is 
substantially complete, as well as the ceramic tile floor.  The installation of the 
plumbing fixtures has started.  The installation of the doors and hardware has 
started. 

• Science – The installation of the ceiling tile and fiber optic cabling is substantially 
complete.  The installation of the VCT flooring continues in corridors; it is 
complete in the rooms. 

• Core Classroom Building – The interior masonry work is substantially complete.  
The installation of the gypsum wallboard continues, including the taping.  The 
installation of the curtain walls and windows is substantially complete, as well as 
the fiber optic cabling.  The installation of the ceiling grid continues, as well as 
the light fixtures, sprinkler heads, and registers, diffusers, and grilles.  The 
installation of the metal pan stairs has started, as well as the installation of the 
VCT flooring.  The millwork has been delivered. 

• Cafeteria – The installation of the kitchen fume hoods is substantially complete. 
• Auditorium – The interior masonry work continues, as well as the mechanical, 

electrical, plumbing, and fire protection rough-ins.  The roofing work of the low 
roof area is substantially complete, as well as the auditorium lighting rough-ins 
and painting of the structural steel ceiling.  The concrete work for the slab in 
grade is substantially complete.  The framing of the gypsum board walls has 
started. 



• Building G – The installation of the ceiling grid and light fixtures are 
substantially complete.  The installation of the ceramic tile floors and plumbing 
fixtures has started.  The installation of the radiant heat panels on the walls has 
started. 

• Building A – The rough-ins for the ductwork, plumbing piping, fire protection 
piping, and electrical work is complete.  The interior masonry work is 
substantially complete.  The installation of the metal stud framing continues and 
the installation of the gypsum wallboard has started. 

 
March 21 is the target date for turning over the athletic complex to the Board of 
Education.  It is expected that that facility will receive a Temporary Certificate of 
Occupancy before that date.  At that point, demolition of the existing gym complex will 
begin, starting with hazardous materials abatement.  The time estimate for completion of 
demolition of the gym complex is up to six weeks, depending primarily on the 
complexity of the hazardous materials abatement.  Jenny Streeter said that demolition-
planning meetings are ongoing and that the contractor is very focused on its 
responsibilities.  John Bowes said that, at present, we are charging fuel costs to our 
account.  We will have to work with the Board of Education on determining how to 
apportion fuel costs after the athletic complex is turned over to it. 
 
Peter Maglathlin said that the contractor must address the ponding on the roof of 
Building D.  He said that a solution is being devised to provide adequate drainage. 
 
Jenny Streeter and Peter Maglathlin attended the EPC hearing regarding the plan to 
ameliorate the drainage problem on the baseball field.  They stated that the EPC is to be 
commended for keeping the hearing focused on the issue of whether the plan would not 
worsen the drainage into the Stoney Brook watershed.  The EPC seemed to express 
general satisfaction with the plan.  We hope to receive formal approval of the plan at the 
EPC’s next regular meeting, scheduled for March 2. 
 
John Ryan was asked to check with the contractor regarding the exact amount of credit to 
be given for switching from a sod field to a synthetic turf field in the middle of the oval 
playing field area. 
 
The amount of $250,000 has been set aside from the Pipe & Power account to pay for 
work done by Tucker. 
 
It has been reported that noise from the chillers and boilers can be heard in the science 
rooms and hallways directly above them.  The contractor is looking into methods of 
effecting adequate sound insulation in the Mechanical Room. 
 
Chairman’s Report – None. 
  
 
The next regular meeting is scheduled for February 24, 2005, at 8:00p.m. in Room 206 of 
the Town Hall. 
 
The meeting was adjourned at 9:20p.m. 
 
Respectfully submitted, 
 



 
James Plutte 
Secretary 
 
Approved:  February 24, 2005 


